
This protocol is distributed by Crane Engineering as developed by the Steering Committee.

Crane File No.: B7990
Crane Descriptor: SUP – WEST FERTILIZER – WEST TEXAS
Date of Loss: April 17, 2013

Date: June 24, 2013
Time: 8:30 a.m.
Location: West Fertilizer Site, 1471 Jerry Mashek Drive, West, Texas

Interested parties should meet in the West High School parking lot.

Protocol for Removal of Debris Piles East of the West Fertilizer Site
RE:  LARGE DEBRIS PILE AND CORN/MILO PILES EAST OF JERRY MASHEK DRIVE

This inspection will begin on Monday, June 24, 2013 beginning at 8:30 AM and will continue 
during daylight hours until completion of the removal of material on the east side of Jerry 
Mashek Road.  Crane Engineering will provide an updated site safety plan that is specific to 
operations on the east side of Jerry Mashek Road.  This will be distributed in a separate 
communication.

This inspection will be limited to the material piles on the east side of Jerry Mashek Road.  
Access to the West Fertilizer property will be limited to the Crane site trailer and facilities 
located adjacent to the trailer.

1. The property owner Ms. , has requested that the 
“Large Debris Pile” (LDP) be immediately removed from her property;

2. The LDP and the Corn and Milo piles pose issues regarding vermin and decay and may result 
in significant liability issues as well as contamination of that property;

3. We assert that a “Hybrid Program” must be established immediately to facilitate the removal of 
the LDP and other materials from that property;

4. The LDP will be removed to “The Gravel Pit” with a gravel surface to stifle the growth of 
vegetation and remove the temptation of various unwanted creatures;

5. Removal will be carried out by a Salvage Contractor who will permanently remove large 
structural pieces of material, such as from the “corn silos/tanks” and other obvious large 
structural items, that are not obviously associated with the “origin area” of the incident;
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6. The retained material will be identified, documented and logged as evidence by Crane 
Engineering. The material will then be removed to “The Gravel Pit” and/or stored in a POD 
and secured;

7. The operation will be documented by video in total and a DVD of the process will be furnished 
at cost as determined by the number of parties requesting same;

8. All interested parties may have a maximum of two representatives present to witness the 
operation;

9. Any request that any large structural piece being permanently removed be maintained, that is of 
no obvious significance and is identified as from outside of the origin area, will be honored and 
the requesting party or parties will be responsible for the removal, documentation, 
transportation and storage of the item(s). Crane Engineering will provide a master list of the 
item retained;

10. The Corn and Milo is currently in a deteriorating condition that is also attracting vermin and 
supporting degradation of the site.  Based on the requirements(s) of the TCEQ, EPA and the 
Texas State Chemist these products will be removed and the problem mitigated immediately;

11. This process will be documented by video in total and a DVD of the process will be furnished 
at cost as determined by the number requested;

12. Any debris alien to the grain products and dirt piles, considered significant, will be recovered 
and secured during the product removal process;

13. Any items removed during the Product Removal will be made a part of the “Master List of 
Items” maintained by Crane Engineering, Inc.; and

14. If there are no objections to this protocol, the parties agree with the terms as written.
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